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STIPAMENDMENT 00S-023 - NOTICE

SUMMARY

This amendment delays and adjusts programming for four projectsin Mendocino, Placer and Y uba
Counties. The net change in programming, by fiscal year (FY) isan $18,081,000 decrease in FY 2001-02
and an $18,081,000 increase in FY 2002-03.

RECOMMENDATION

Mendocino, Placer and Y uba Counties requested these changes to adjust their programmed projects. The
Department has reviewed the amendment and found it to be consistent with the Commission adopted STIP
guidelines.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

EXECUTIVE SUMMARY AND BACKGROUND

This amendment delays and adjusts programming for 4 projectsin 3 counties.
The net change in programming by fiscal year (FY) is:

$18,081,000 decrease in FY 2001-02; and

$18,081,000 increase in FY 2002-03;

The net changes in $Thousands by the Fiscal Y ear of delay are tabulated below:

Summary Changes ($1,000)

FY 00-01 FY 01-02 FY 02-03 FY 03-04 FUTURE
From To
01-02 to 02-03 ($18,081) $18,081

01-02to 03-04

02-03 to 03-04

NET Change of delays ($18,081) $18,081

GRAND ($18,081) $18,081
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BACKGROUND

This amendment delays and adjusts programming for four projectsin Mendocino, Placer and Y uba
Counties, with anet change in programming, by fiscal year (FY), of an $18,081,000 decreasein FY 2001-
02 and an $18,081,000 increase in FY 2002-03. Theindividua requests are grouped by county, including
asummary of each county’s request and the reason for delay, followed by a more detailed description of
the project and the reasons for delay.

Attachment A displaysthe actua changes to the programming of Regional Improvement Program (RIP)
and Interregiona Improvement Program (11P) dollars, and Attachment B displays the loca funding
associated with these projects.

MENDOCINO COUNTY

This amendment delays $230,000 in RIP funding from FY 2001-02 to FY 2002-03 for one project with no
change in Mendocino County’ s Share Balance.

MENDOCINO COUNTY SUMMARY (AMOUNTSIN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04

1 $230 $230 | Environmental Review

TOT $230 $230

This amendment delays $230,000 in RIP funding from FY 2001-02 to FY 2002-03 for the right-of-way
component of the East Side Potter Valley Road reconstruction project near Potter Valley (PPNO 4073P).
Originally right-of-way (R/W) activities were scheduled to start in early FY 2001-02; however, the time
necessary for review of environmental studies and reports has taken longer than the original project
schedule anticipated. In addition, the permitting process has been delayed due to an oversight in
scheduling this task prior to the completion of the environmental documents. The total project cost of
$4,182,000 remains the same with $362,000 in local contribution.

PLACER COUNTY

This amendment delays $7,714,000 in RIP funding from FY 2001-02 to FY 2002-03 for one project with
no change in Placer County’ s Share Balance. The City of Rosevilleisthe lead agency for the
environmental through R/W phases and the Department is the lead agency for the construction phase.

PLACER COUNTY SUMMARY (AMOUNTSIN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04
1 $7,714 $7,714 | Shortage of personnel within the City’s

Consultant’ s firm.

TOT $7,714 $7,714
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This amendment delays $7,714,000 in RIP funding from FY 2001-02 to FY 2002-03 for the construction
and construction engineering components of the Interstate 80 Sunrise/Douglas Boulevard Interchange
project in Placer County (PPNO 0147V). The City’s design consultant has been understaffed and has
fallen behind in delivering scheduled design review submittals to the Department. Additional time was
also needed to redesign the eastbound on-ramp because the origina aignment in the Project Study Report
could not be completed without a design exception. The total project cost of $19,040,000 remains the
same with $10,350,000 in local contribution.

YUBA COUNTY

This amendment delays $4,887,000 in RIP funding and $5,250,000 in 1P funding from FY 2001-02 to FY
2002-03 for two projects that will be combined into one project. No change in Y uba County’s Share
Balance. Y uba County is the lead agency for environmental through R/W phases and the Department is the
lead agency for the construction phase of the combined project.

YUBA COUNTY SUMMARY (AMOUNTS IN $THOUSANDS

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04
1 $3,957 $3,957 | Negotiations prior to environmental

document circulation

2 $6,180 $6,180 | Negotiations prior to environmental
document circulation

TOT $10,137 $10,137

Project #1 — This amendment delays $3,957,000 in RIP funding for the construction component of the
Motorplex Parkway/Route 70 Interchange project near Marysville (PPNO 9725A). The Motorplex
Parkway/Route 70 Interchange project was programmed in two phases to better coordinate with the Route
70 widening project. This project (PPNO 9725A) was originally programmed as Phase 1 to be completed
prior to the widening. Phase 2 (PPNO 9725B) was to be combined and completed with the Route 70
widening project. Due to alengthy consultation process with the United States Fish and Wildlife Service
(USFWS), the Route 70 widening project will now begin construction prior to Phase 1 of the Interchange
project. With the widening project now occurring first, there is no need to phase the project; and this
amendment will recombine Phase 1 (PPNO 99725A) and Phase 2 (PPNO 9725B) into one project (PPNO
9725B).

The project delay is due to the National Environmental Protection Act (NEPA) Section 404 process that
requires the federal resource agencies to concur with a project’s “Purpose and Need” prior to the
agencies commenting on the project’ s environmental document. The County and the Department have been
working with federal agencies on thisissue for approximately one year. Recently the USFWS, which has
been the resource agency that has taken the lead in rgjecting the proposed “Purpose and Need,” has offered
to accept it, if the County will enter into a Habitat Conservation Plan (HCP) process. The County and
Department have agreed to work with USFWS on an HCP for the southern portion of the County. The
USFWS has sent a letter of concurrence on the “Purpose and Need,” alowing the environmental document
to be circulated for comment.

Because the circulation of the environmental document has been delayed one year, the construction of the
Interchange project must be delayed one year.
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Project #2 — This amendment delays $930,000 in RIP funding and $5,250,000 in 1P funding for the
construction and construction engineering components of the Motorplex Parkway/Route 70 Interchange
project near Marysville (PPNO 9725B). The Motorplex Parkway/Route 70 Interchange project was
programmed in two phases to better coordinate with the Route 70 widening project. This project was
originally programmed as Phase 2 to be completed after Phase 1 (PPNO 9725A) and be combined with
the Route 70 widening project for construction. As noted above, the entire Interchange project (Phase |

and Phase I1) has been delayed by alengthy consultation process with the United States Fish and Wildlife
Service (USFWS). The Route 70 widening project will begin construction first and there is no need to
phase the Interchange project so this amendment recombines Phase 1 (PPNO 99725A) and Phase 2 (PPNO
9725B) into one project (PPNO 9725B).

ATTACHMENTS
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STIP AMENDMENT 00S-023
STIP PROGRAMMING

ATTACHMENT A

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte Lead DelayBy PPNO Project Total Prior FYO01 FYO02 FYO03 FYO04 Fut R/W Const E&P PS&E R/WSup ConEng
RIP MEN Mendocino Local Local  4073P East Side Potter Valley Road - roadway reconstruction -3,820 -230( -3,590 -230/ -3,590
County
RIP MEN Mendocino Local 4073P East Side Potter Valley Road - roadway reconstruction 3,820 3,820 230 3,590
County

REASON FOR DELAY: Environmental review

RIP PLA Caltrans 80 CT Local 0147V 1-80 Sunrise/Douglas Boulevard Interchange - widen and -8,690 -976 -7,714 -881| -5,698 -95 -2,016
revise overcrossing, construct new interchange

RIP PLA Caltrans 80 CT 0147V 1-80 Sunrise/Douglas Boulevard Interchange - modify 8,690 976/ 7,714 881 5,698 95 2,016
existing interchange
REASON FOR DELAY: Shortage of personnel within
the City’s Consultant’s firm.

RIP YUB Yuba County 70 Local Local 9725A Motorplex Parkway/Route 70 Interchange - Construct -3,957 -3,957 -3,957
new interchange (Phase 1); PROJECT NOW
COMBINED WITH PPNO 9725B BELOW
REASON FOR DELAY: Negotiations prior to
environmental document circulation

RIP YUB Caltrans 70 CT Local 9725B Motorplex Parkway/Route 70 Interchange - Construct -990; -60 -930! -60 -930;
new interchange (Phase 2)

RIP YUB Caltrans 70 CT 9725B Motorplex Parkway/Route 70 Interchange - Construct 4,947 60! 4,887 3,957 60! 930
new interchange

1P YUB Caltrans 70 CT Local 9725B Motorplex Parkway/Route 70 Interchange - Construct -5,250 -5,250 -5,250
new interchange (Phase 2)

1P YUB Caltrans 70 CT 9725B Motorplex Parkway/Route 70 Interchange - Construct 5,250 5,250 5,250
new interchange
REASON FOR DELAY: Negotiations prior to
environmental document circulation

May 1, 2001
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LOCAL PROGRAMMING

ATTACHMENT B

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte Lead DelayBy PPNO Project Total Prior FYO01 FYO02 FYO03 FYO04 Fut R/W Const E&P PS&E R/WSup ConEng
Local MEN Mendocino Local Local 4073P  East Side Potter Valley Road - roadway reconstruction -362 -362 -60 -302
County
Local MEN Mendocino Local 4073P  East Side Potter Valley Road - roadway reconstruction 362 362 60! 302
County
Local PLA Caltrans 80 Local Local 0147V 1-80 Sunrise/Douglas Boulevard Interchange - widen and -10,350 -3,536 -6,814 -3,536| -6,814
revise overcrossing, construct new interchange
Local PLA Caltrans 80 Local 0147V 1-80 Sunrise/Douglas Boulevard Interchange - modify 10,350 3,536 6,814 3,536 6,814
existing interchange
Local YUB  YubaCounty 70 Local Local 9725A  Motorplex Parkway/Route 70 Interchange - Construct new! -9,546 -1,460| -8,086! -1,325| -6,761 -204| -1,256
interchange (Phase 1); PROJECT NOW COMBINED
WITH PPNO 9725B BELOW
Local YUB Caltrans 70 Local Local 9725B  Motorplex Parkway/Route 70 Interchange - Construct new -2,766 -2,766 -2,766
interchange (Phase 2)
Local YUB Caltrans 70 Local 9725B  Motorplex Parkway/Route 70 Interchange - Construct new 12,312 1,460 1,325 9,527 1,325 8,250 204 1,256 1,277
interchange
May 1, 2001
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